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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 245 Date: 11-Jan-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 490

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the the top of the footing box , work
on the struts at 109 meters , work on the working platform at 112 meters , work on the splice plates
erection , & work on lift 3 tower shafts primer touch ups . Crews started at 7:00 AM.

Barry , Carlos , Dustin , Kimo , Michael , Pablo, & Ryan had to work on the struts at 109 meters .
Crews had to pretension the bolts using the Enerpac hydraulic machine . They started at 7:10 AM. Crews
were done at 5:10 PM.

Augie , & Casey had to work on the barge & on the W line rigging materials to the site , & work with
the other crews in all areas .

Carlos , Anthony , Jacob , Jaime , & Kevin had to work on the working platform at 112 meters . Crews
had to set the remaining grating & lock them in place . Crews started at 7:15 AM. They were done at 1:30
PM.

After that , crews had to prepare the rods for splice 3 plates erection , prepare the bolts for the tower
crane extension Crews had to clean & lubricate the rods & bolts . Crews were done at 4:00 PM.

Then , crews had to erect the inner splice plates for splice 3 . They started on the South tower shaft
erecting plate A - B - C - D - & E . They started at 4:10 PM. Crews were done at 5:00 PM.

Finally , crews had to erect plate A on the West tower shaft . They were done at 5:15 PM.

Rick . Carlos M. , Jose , Carlos G. , & Salvador had to work on the top of the footing box . Crews had
to work on the sleeves . They had to install the packer rods & caulk between the top of the base plates &
the packer rods . clean the cells , tower shafts , & work on the drainage .

Rick had to work on the drainage in the West , North , & center cells . He started on the West cell ,
then North , & inner center cells . Rick had to cut the existing pipes leaving 25 millimeters inside the inlets
, set the rings , place & center the inlets & cement them . He started at 9:00 AM. He was done at 4:00 PM.
Up to date 5 drainage inlets are completed .

Carlos M. & Jose had to work on the North tower shaft . Crews had to caulk the remaining 9 sleeves.
They started at 7:15 AM. Crews were done at 8:45 AM.

After that , crews had to work on the West tower shaft installing the packer rods & caulk the sleeves
They started at 9:15 AM. Crews were done at 4:00 PM. 39 sleeves were completed .

Finally , crews had to work on the West cell . Following the same procedures as previous location .
Crews started at 4:15 PM. They were done at 5:10 PM. 10 sleeves were completed .
Up to Date 325 sleeves are completed .
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Salvador & Carlos G. had to clean the , center cells , & West tower shaft . They started 7:15 AM.
Crews were done at 3:00 PM. Salvador lift at 3:30 PM. Carlos had to work with the other employees on the
packer rods to the end of the shift .

Atlantic Plant Services painters came to the site at 10:45 AM. Sidney & Francisco had to work on
the top of the tower shafts . They had to clean & sand the top areas of lift 3 ( 1.25 meters ) , & apply primer
coat inside the tower shafts . Due to the light shower crews stopped at 2:30 PM.

The inside surfaces of the tower shafts are completed . Crews will be coming tomorrow to work on
the outside plates . They left at 2:40 PM.

Earl & Eric came to the site at 11:00 PM. Crews had to work on the erection tower . They had to
weld 8 C channel brackets for the cat walk at 99 meters elevation . Crews had to prepare their tools &
equipment , reroute the power lines , clean & grind the welding areas . They were done at 2:00 PM.

Earl started to weld at 2:15 PM. He was done at 5:00 PM. Crews had to wrap up their tools &
equipment . They left at 5:10 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

2083

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM EARL ESPINOZAIronworker 4.00 2.00 0.00 6.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 4.00 2.00 0.00 6.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

4.00

743

0.00

No

0.00 0.00
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